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1.0 SUMMARY

This is the fifteenth monthly progress report. Seven significant events occurred this month.

I?

* As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Data Management (Task 10). The necessary revisions to the software package used to 
generate reports from the project data base were delivered late; the data had to be tabulated 
manually. (This problem is discussed in detail in Section 6.2) As a result, 1) resources were 
drawn away from developing the Phase II Proposal, and 2) tables of Round 2 data needed to 
complete the Phase I Interim Report were delayed. Contaminant assessment (discussed later) also 
was delayed. All these factors impacted the schedule for the Interim Report.

Mr. Frank Battaglia, Project Manager 
USEPA Region I
Waste Management Building
90 Canal Street
Boston, MA 02114

Ms. Diane Leber, Project Coordinator 
CIBA-GEIGY Corporation
444 Sawmill River Road 
Ardsley, NY 10502

Interim Report (Task 7). Drafting selected sections of the report continued. The authors and 
editor met at WCC offices on 9/5/91 to review the status and plans for completing the report. 
Selected sections of the Interim Report were revised and submitted to CIBA-GEIGY for review. 
However, because tabulation of Round 2 analytical data had to be done manually (as discussed 
in Section 6.2), the schedule for the Interim Report has been impacted.

Project Management (Task 9). The laboratories proposed for Round 3 groundwater analysis 
were approved by the USEPA on about 8/30/91. In order to install monitoring wells in the 
Pawtuxet River, a Wetlands Permit and supporting documentation was submitted to RIDEM 
on 9/27/91.

Water Level Monitoring. Monthly groundwater level monitoring continued.

Contaminant Assessment. Contaminant assessment based on both Round 1 and Round 2 
analytical data was delayed because tabulation of Round 2 analytical data had to be done manually 
(as discussed in Section 6.2).
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Rounds Groundwater Analyses. Analyses of Round 3 groundwater samples began.

2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

Sampling Activities Completed2.1

The following sampling activities were completed:

i
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9/12/91
9/12/91
9/17/91
9/17/91
9/16/91

1
1
1
1
1

9/12/91
9/12/91
9/17/91
9/17/91
9/16/91

_____________ Sampling Activity

Groundwater Sampling (Round 3)

9/10/91 
9/11/91 
9/9/91 
9/9/91 
9/12/91 
9/12/91 
9/10/91 
9/16/91 
9/11/91 
9/13/91 
9/11/91 
9/9/91 
9/9/91 
9/16/91 
9/11/91 
9/10/91 
9/10/91 
9/11791 
9/12/91 
9/17/91 
9/9/91 
9/10/91 
9/13/91 
9/11/91 
9/17/91

9/10/91 
9/11/91 
9/9/91 
9/9/91 
9/12/91 
9/12/91 
9/10/91 
9/16/91 
9/11/91 
9/13/91 
9/11/91 
9/9/91 
9/9/91 
9/16/91 
9/11/91 
9/10/91 
9/10/91 
9/11/91 
9/12/91 
9/17/91 
9/9/91 
9/10/91
9/13/91 
9/11/91 

' 9/17/91
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1
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1
1
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1
1
1
1
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MW-1S 
MW-1D 
MW-2S 
MW-3S 
MW-4S 
MW-5S 
MW-6S 
MW-7S 
MW-8S 
MW-9S 
MW-10S 
MW-10D 
MW-11S 
MW-12S 
MW-12D 
MW-13S 
MW-14S 
MW-15S 
MW-15D 
MW-16S 
MW-16D 
MW-17S 
MW-17D 
MW-18S 
MW-19S 
RW-1 
RW-2 
RW-3 
RW-4
Field Blank 
Field Blank

Round 3 Groundwater Sampling. Round 3 groundwater sampling was completed. 
Because well MW-5S was vandalized and cannot be repaired (as discussed in Section 6.2), 
it could not be sampled in Round 3.
Changes in Plan: A third round of groundwater sampling and analysis was added for 
completeness of study. [Section 8.0 discusses changes in the Work Plan.]

No. of Date(s) Sent
Location(s) Datefs) Sampled Samples for Analysis Analysis 

C
C 
C 
C 
C 

[Vandalized: could not be sampled; see Section 6.2] 
1 9/10/91 C
2‘ 9/11/91 C

C 
C 
C 
C 
C 
C 
C 
C 
C 
C 
C 
C 
C 
C 
c 
G 
C 
C 
C 
C 
C 
C 
C

NOTE:

C = sample was submitted for chemical analyses 

* One of these samples is a split with USEPA.
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The other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)

One task was in jeopardy as of 27 September 1991.

4.0 OTHER TASKS UNDERWA Y (and on schedule)

5.0 DATA OBTAINED

6.0 PROBLEM AREAS

No problem areas remained to be resolved during this reporting period.

Three new problem areas were identified during this reporting period.

Revised Software for Generating Reports from the Project Data Base Was Delayed
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The tasks that were underway (and on schedule as of 27 September 1991) were described in 
Section 1.0.

Contaminant Assessment. As discussed in Section 1.0, contaminant assessment based on 
both Round 1 and Round 2 analytical data has slipped almost three weeks beyond the target date 
originally scheduled (9/11/91) because tabulation of Round 2 analytical data had to be done 
manually. Contaminant assessment is expected to be completed by the end of September.

Review of the Problem. As discussed in the previous (August 1991) Monthly Progress 
Report (in Section 6.3, “Potential Problem Areas”), revisions were needed to customize the 
software package that would have been used to generate reports. These reports, summarizing 
the Round 2 data and comparing the Round 1 and Round 2 data, are needed for the Round 2 
contaminant assessment. Delivery of the revised software was delayed; the reports had to be 
tabulated manually, and the schedule for completing the Interim Report has been impacted.

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.

Validated analytical laboratory data for Round 2 samples have been loaded into the project data base 
and will be presented in the Interim Report. Groundwater level data have been obtained but have not 
yet been peer reviewed. (Round 3 groundwater analytical data have not yet been received; these data 
will be reported after they have been validated and peer reviewed.)

6.2 New Problem Areas

6.1 Resolved Problem Areas

2.2 Other Activities Completed
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Monitoring Well MW-19S was Damaged

Plans for Resolution. A new flushmount cover will be installed on this well.

Monitoring Well MW-5S was Vandalized

Plans for Resolution. A replacement well will be installed during Phase II.

6.3 Potential Problem Areas

No potential problem areas were identified during this reporting period.

Outstanding Problem Areas6.4

No problem areas remained unresolved during this reporting period.

7.0 SCHEDULE OF TASKS (next two months)

Comments/Considerations

The report will include Round 2 data.

* This task was not shown on the original Phase I schedule.
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Review of the Problem. The flushmount cover for monitoring well MW-19S was damaged 
during road resurfacing and will have to be replaced.

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(October and November 1991), along with other comments or considerations.

Review of the Problem. Despite improved locks (discussed in the November 1990 Monthly 
Progress Report), monitoring well MW-5S was vandalized again. The cap had been forced open; 
debris that was found in the wellbore could not be retrieved from the well. For this reason, the 
well must be abandoned and could not be sampled during Round 3 groundwater sampling.

10/10/91 

10/16/91 

10/21/91 

10/23/91 

10/30/91 

11/13/91 

ongoing 

ongoing 

ongoing 

ongoing 

ongoing

Plans for Resolution. Manual tabulation of some data had begun already; the data are being 
entered into spreadsheets manually. All Round 2 data had to be tabulated manually; the process 
has taken nearly three weeks. As a result, the schedule for the Interim Report has been impacted.

Target
Date Task# Task____________

8 September Progress Report

- Peer Review of Interim Report

- Round 3 Analyses

- CIBA-GEIGY Review of Interim Report

- Joint Review of Interim Report 

Modify Interim Report

9 Project Management

10 Data Management

11 Project Administration

12 Quality Assurance

13 Health & Safety Assurance
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8.0 CHANGES IN WORK PLAN

One change to the Work Plan was made during this reporting period.

9.0 OTHER COMMENTS

r
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The plans going forward into October and November include:
• continuing analysis of the Round 3 groundwater samples, and
• completing and submitting the Phase I Interim Report and Phase II Proposal.

Round 3 Groundwater Sampling. A third round of groundwater sampling was added for 
completeness of study.




